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Honorable Mark Leno, Chair
Senate Budget and Fiscal Review Committee

Attention: Mr. Mark Ibele, Staff Director (2)

Honorable Shirley Weber, Chair
Assembly Budget Committee

Attention: Mr. Christian Griffith, Chief Consultant (2)
Addition of Item 2720-491, Capital Outlay, Department of the California Highway Patrol

Reappropriations (Issues 920 and 921)—It is requested that ltem 2720-491 be added to
reappropriate the following projects from the 2009 and 2011 Budget Acts (see Attachment 2)
and to extend the encumbrance period through June 30, 2018:

e California Highway Patrol Enhanced Radio System (CHPERS): Replace Towers and
Vaults Phase 1—Preliminary Plans and Working Drawings.
e CHPERS: Replace Towers and Vaults Phase 2—Construction

Of the 15 sites comprising the CHPERS Phase 1 project, two have encountered difficulties,
necessitating this request to reappropriate preliminary plans and working drawings authority.
One of these sites, Leviathan Peak, was removed from the project in 2011 and then restored in
2013 when it was determined that a local agency could no longer provide the tower and vault.
.Leviathan Peak will require an extensive environmental review process and design development
to determine the best strategy for providing the power to the site. Once these tasks are
completed, the United State Forest Service (USFS) is expected to approve a new long-term
lease agreement to allow California Highway Patrol (CHP) use of the site, a prerequisite to
construction of the project. The other site, Sacramento Mountain, requires an analysis of
nearby peaks for placement of the tower and vault, as negotiations with the owner of the original
site have proven challenging. For both sites, it is expected that construction funds will be
necessary in fiscal year 2018-19. Because of the complexities facing these two sites, it is
anticipated that design authority will need to be available through June 30, 2018.

Of the six sites comprising the CHPERS Phase 2 project, one site, Truckee, is no longer
needed as the existing Truckee Replacement Office project includes a radio tower that will meet
CHP’s area needs. Consequently, CHP requests that the Truckee site be removed from the
CHPERS Phase 2 project. Two other sites, Crestview Peak and Silver Peak, recently
completed the environmental review process, will have signed leases with the USFS by the end
of May, and are starting working drawings. These two sites should proceed to bid by the end of
the calendar year. In order to keep these sites on schedule, it is requested that construction
authority be reappropriated.
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The effect of my requested action is reflected on the attachment.

If you have any questions or need additional information regarding this matter, please call
Sally Lukenbill, Principal Program Budget Analyst, at (916) 445-9694.

MICHAEL COHEN
Director
By:

Is! Keely M. Bosler

KEELY M. BOSLER
Chief Deputy Director

Attachment

cc: Honorable Ricardo Lara, Chair, Senate Appropriations Committee
Attention: Mr. Mark McKenzie, Staff Director
Honorable Jim Nielsen, Vice Chair, Senate Budget and Fiscal Review Committee
Attention: Mr. Seren Taylor, Staff Director
Honorable Jimmy Gomez, Chair, Assembly Appropriations Committee
Attention: Mr. Pedro R. Reyes, Chief Consultant
Honorable Melissa Melendez, Vice Chair, Assembly Budget Committee
Attention: Mr. Eric Swanson, Staff Director
Honorable Lois Wolk, Chair, Senate Budget and Fiscal Review Subcommittee No. 2
Honorable Richard Bloom, Chair, Assembly Budget Subcommittee No. 3
Mr. Mac Taylor, Legislative Analyst (4)
Mr. Craig Cornett, Senate President pro Tempore's Office (2)
Mr. Christopher W. Woods, Assembly Speaker's Office (2)
Mr. Jim Richardson, Policy and Fiscal Director, Assembly Republican Leader’s Office
Mr. Brian Kelly, Secretary, California Transportation Agency
Mr. Joseph Farrow, Commissioner, California Highway Patrol
Ms. Mieko Epps, Chief, Administrative Services Division, California Highway Patrol
Mr. Brent Newman, Chief, Facilities Section, California Highway Patrol



2720-491—Reappropriation, Department of the California Highway Patrol. The balances

of the appropriations provided in the following citations are reappropriated for the
purposes provided for in those appropriations and shall be available for
encumbrance or expenditure until June 30, 2018.

0044—NMotor Vehicle Account, State Transportation Fund

(1) ltem 2720-301-0044, Budget Act of 2009 (Ch. 1, 2009-10 3" Ex. Sess., as

(2)

revised by Ch. 1, 2009-10 4" Ex. Sess.) as partially reverted by

ltem 2720-495, Budget Act of 2010 (Ch. 712, Stats. 2010), as reappropriated

by Iltem 2720-491, Budget Acts of 2011 (Ch. 33, Stats. 2011), 2012 (Chs. 21

and 29, Stats. 2012), 2013 (Chs. 20 and 354, Stats. 2013), and 2014 (Ch. 25,

Stats. 2014)

(1) 50.04.004-California Highway Patrol Enhanced Radio System: Replace
Towers and Vaults—Preliminary plans and working drawings

Item 2720-301-0044, Budget Act of 2011 (Ch. 33, Stats. 2011) as partially

reverted by ltem 2720-496, Budget Act of 2012 (Chs. 21 and 29, Stats. 2012)

and as reappropriated by Iltem 2720-491, Budget Acts of 2012 (Chs. 21 and

29, Stats. 2012), 2013 (Ch. 20 and 354, Stats. 2013), and 2014 (Ch. 25,

Stats. 2014).

(2) 50.04.005-California Highway Patrol Enhanced Radio System: Replace
Towers and Vaults, Phase 2—Acquisition and construction

MAY 01 2015
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Honorable Mark Leno, Chair
Senate Budget and Fiscal Review Committee

Attention: Mr. Mark Ibele, Staff Director (2)

Honorable Shirley Weber, Chair
Assembly Budget Committee

Attention: Mr. Christian Griffith, Chief Consultant (2)

Addition of Budget Bill item 3540-491, Capital Outlay, Department of Forestry and Fire
Protection

It is requested that Iltem 3540-491 be added (Attachment 1) to reappropriate the Department of
Forestry and Fire Protection’s (CALFIRE) fiscal year 2014-15 minor capital outlay projects. This
funding is for the following three projects: (1) High Rock Conservation Camp: Water Treatment
System Upgrade, (2) Trinidad Fire Station: Install Water Connection, and (3) La Cima
Conservation Camp: Replace Wastewater Treatment Plant. Unforeseen delays in completing
geotechnical work have delayed design development. CALFIRE anticipates the construction
contracts for all three projects will be awarded in approximately six to nine months.
Reappropriation of these water-related projects will allow CALFIRE to address critical water
quality and supply problems.

The effect of my requested action is reflected on the attachment.

If you have any questions or need additional information regarding this matter, please call
Stephen Benson, Principal Program Budget Analyst, at (916) 445-9694.

MICHAEL COHEN
Director
By:

s/ Keely M. Bosler

KEELY M. BOSLER
Chief Deputy Director

Attachment

cc: On following page
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cc: Honorable Ricardo Lara, Chair, Senate Appropriations Committee
Attention: Mr. Mark McKenzie, Staff Director
Honorable Jim Nielsen, Vice Chair, Senate Budget and Fiscal Review Committee
Attention: Mr. Seren Taylor, Staff Director
Honorable Jimmy Gomez, Chair, Assembly Appropriations Committee
Attention: Mr. Pedro R. Reyes, Chief Consultant
Honorable Melissa Melendez, Vice Chair, Assembly Budget Committee
Attention; Mr. Eric Swanson, Staff Director
Honorable Lois Wolk, Chair, Senate Budget and Fiscal Review Subcommittee No. 2
Honorable Richard Bloom, Chair, Assembly Budget Subcommittee No. 3
Mr. Mac Taylor, Legislative Analyst (4)
Mr. Craig Cornett, Senate President pro Tempore's Office (2)
Mr. Christopher W. Woods, Assembly Speaker's Office (2)
Mr. Jim Richardson, Policy and Fiscal Director, Assembly Republican Leader’s Office
Mr. Ken Pimlott, Director, Department of Forestry and Fire Protection
Ms. Janet Barentson, Deputy Director, Department of Forestry and Fire Protection
Ms. Melissa Gamer, Budget Officer, Department of Forestry and Fire Protection
Mr. Curt Karlin, Technical Services Director, Department of Forestry and Fire Protection
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Attachment 1
New ltem

3540-491—Reappropriation, Department of Forestry and Fire Protection. The balances of the
appropriations provided in the following citations are reappropriated for the purposes provided
for in those appropriations and shall be available for encumbrance or expenditure until

June 30, 2016:

0001—General Fund

(1) 3540-301-0001, Budget Act of 2014 (Ch. 25, Stats. 2014)

(1) 30.80—Minor capital outlay
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Honorable Mark Leno, Chair
Senate Budget and Fiscal Review Committee

- Attention: Mr. Mark Ibele, Staff Director (2)

Honorable Shirley Weber, Chair
Assembly Budget Committee

Attention: Mr. Christian Griffith, Chief Consultant (2)

Amendment to Budget Bill tem 5225-491, Capital Outlay, Department of Corrections and
Rehabilitation

It is requested that Item 5225-491 (see Attachment 1) be amended to reappropriate funds for
the following project:

California Men’s Colony: Central Kitchen Replacement—Working drawings and
construction. This project was originally funded in the 1998 Budget Act and preliminary plans
were completed in 2001, but the project was put on hold due to repurposing consideration of
this prison. Since then, funding for working drawings and construction was appropriated in 2008
and reappropriated most recently in 2014. Completion of working drawings was delayed
because of poor performance by the original architect and later-than-anticipated execution of a
contract for the new architect to complete the working drawings. Working drawings are near
completion and will be submitted to the State Fire Marshal for review shortly. Construction is
expected to begin early in the 2015-16 fiscal year.

The effect of my requested action is reflected on the attachment.

If you have any questions or need additional information regarding this matter, please call
Koreen Hansen, Principal Program Budget Analyst, at (916) 445-9694.

MICHAEL COHEN
Director
By:

/s/ Keely M. Bosler

KEELY M. BOSLER
Chief Deputy Director

Attachment

cc:. On following page
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cc: Honorable Ricardo Lara, Chair, Senate Appropriations Committee

Attention: Mr. Mark McKenzie, Staff Director

Honorable Jim Nielsen, Vice Chair, Senate Budget and Fiscal Review Committee
Attention: Mr. Seren Taylor, Staff Director

Honorable Jimmy Gomez, Chair, Assembly Appropriations Committee
Attention: Mr. Pedro R. Reyes, Chief Consultant

Honorable Melissa Melendez, Vice Chair, Assembly Budget Committee
Attention: Mr. Eric Swanson, Staff Director

Honorable Loni Hancock, Chair, Senate Budget and Fiscal Review Subcommittee No. 5

Honorable Reginald Byron Jones-Sawyer, Sr., Chair, Assembly Budget Subcommittee No. 5

Mr. Mac Taylor, Legislative Analyst (4)

Mr. Craig Cornett, Senate President pro Tempore's Office (2)

Mr. Christopher W. Woods, Assembly Speaker's Office (2)

Mr. Jim Richardson, Policy and Fiscal Director, Assembly Republican Leader’s Office

Ms. Deborah Hysen, Director (A), Facility Planning, Construction, and Management Division,
Department of Corrections and Rehabilitation

Mr. Dean Borg, Deputy Director (A), Finance, Administration, and Support Services Branch,
Facility Planning, Construction, and Management Division, Department of Corrections and
Rehabilitation

Ms. Michelle Weaver, Chief, Planning and Finance Section, Finance, Administration and Support
Services Branch, Facility Planning, Construction, and Management Division, Department of
Corrections and Rehabilitation



MAY 01 2015

ATTACHMENT 1

5225-491—Reappropriation, Department of Corrections and Rehabilitation.
The balances of the appropriations provided in the following citations are
reappropriated for the purposes and subject to the limitations, unless
. otherwise specified, provided for in the appropriations:
0660—Public Buildings Construction Fund
(1) _Up to $15,263,000 of ltem 5225-301-0660, Budget Act of 2008 (Chs. 268
and 269, Stats. 2008), as reappropriated by ltem 5225-491, Budget Act of
2011 (Ch. 33, Stats. 2011}, Budget Act of 2012 (Chs. 21 and 29, Stats.
2012), and Budget Act of 2014 (Ch. 25, Stats. 2014)
(.5) 61.10.101-California Men's Colony, San Luis Obispo: Central
Kitchen Replacement—Working drawings and construction
(2) Up to $8,655,000 of Item 5225-301-0660, Budget Act of 2014 (Ch. 25,
Stats. 2014)
(1) 61.10.101-California Men’s Colony, San Luis Obispo: Central
Kitchen Replacement—Working drawings and construction
0668—Public Buildings Construction Fund Subaccount
(1) Up to $145,029,000 of Item 5225-301-0668, Budget Act of 2014 (Ch. 25,
Stats. 2014)
(1) 61.34.004-Ironwood State Prison, Blythe: Heating, Ventilation,
and Air Conditioning System—Construction
Provisions:
1. The State Public Works Board may issue lease-revenue bonds,
notes, or bond anticipation notes pursuant to Chapter 5
(commencing with Section 15830) of Part 10b of Division 3 of Title
2 of the Government Code to finance the design and construction
of the project authorized by this item.
2. The Department of Corrections and Rehabilitation and the State
Public Works Board are authorized and directed to execute and
deliver any and all leases, contracts, agreements, or other
documents necessary or advisable to consummate the sale of
bonds or otherwise effectuate the financing of the scheduled
project.
3. The State Public Works Board shall not be deemed a lead or
responsible agency for purposes of the California Environmental
Quality Act (Division 13 (commencing with Section 21000) of the
Public Resources Code) for any activities under the State Building
Construction Act of 1955 (Part 10b (commencing with Section
15800) of Division 3 of Title 2 of the Government Code). This
provision does not exempt the Department of Corrections and
Rehabilitation from the requirements of the California
Environmental Quality Act. This provision is declaratory of existing
law.
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Honorable Mark Leno, Chair
Senate Budget and Fiscal Review Committee

Attention: Mr. Mark Ibele, Staff Director (2)

Honorable Shirley Weber, Chair
Assembly Budget Committee

Attention: Mr. Christian Griffith, Chief Consultant (2)

Amendment to Budget Bill Item 6600-301-0660, Capital Outlay, Hastings College of the
Law

It is requested that Item 6600-301-0660, for the Academic Building Replacement—preliminary
plans, working drawings, and construction, be revised by adding provisional language
(Attachment 1) to: (1) shift procurement method to Design-Build to expedite project completion,
(2) accept private donations and institutional funds for building enhancements, (3) provide the
Legislature with a project update and 30-day review period prior to the commencement of
construction activities, and (4) establish appropriation availability until June 30, 2018. This
request also includes minor clarifying technical changes.

The effect of my requested action is reflected on the attachment.

If you have any questions or need additional information regarding this matter, please call
Sally Lukenbill, Principal Program Budget Analyst, at (916) 445-9694.

MICHAEL COHEN
Director
By:

/s/ Keely M. Bosler

KEELY M. BOSLER
Chief Deputy Director

Attachment

cc: On following page
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cc: Honorable Ricardo Lara, Chair, Senate Appropriations Committee
Attention: ‘Mr. Mark McKenzie, Staff Director
Honorable Jim Nielsen, Vice Chair, Senate Budget and Fiscal Review Committee
Attention: Mr. Seren Taylor, Staff Director
Honorable Jimmy Gomez, Chair, Assembly Appropriations Committee
Attention: Mr. Pedro R. Reyes, Chief Consultant
Honorable Melissa Melendez, Vice Chair, Assembly Budget Committee
Attention: Mr. Eric Swanson, Staff Director -
Honorable Marty Block, Chair, Senate Budget and Fiscal Review Subcommittee No. 1
Honorable Kevin McCarty, Chair, Assembly Budget Subcommittee No. 2
Mr. Mac Taylor, Legislative Analyst (4)
Mr. Craig Cornett, Senate President pro Tempore's Office (2)
Mr. Christopher W. Woods, Assembly Speaker's Office (2)
Mr. Jim Richardson, Policy and Fiscal Director, Assembly Republican Leader’s Office
Mr. Frank H. Wu, Chancellor and Dean, Hastings College of the Law
Mr. David Seward, Chief Financial Officer, Hastings College of the Law



“6600-301-0660—For capital outlay, UG Hastings College of the
Law, from the Public Buildings Construction Fund
Subaceount... .o 36,846,000
Schedule:
(1) 0000702- YC Hastings College of the Law, San

Francisco: Academic Building Replacement—

Performance Criteria and Design-
Build... ..:ccoimmmmmsme 36,846,000

Provisions:

1.

The State Public Works Board may issue lease-
revenue bonds, notes, or bond anticipation notes
pursuant to Chapter 5 (commencing with

Section 15830) of Part 10b of Division 3 of Title 2 of the
Government Code to finance the design and
construction of the project authorized by this item.

UE Hastings College of the Law and the State Public
Works Board are authorized and directed to execute
and deliver any and all leases, contracts, agreements,
or other documents necessary or advisable to
consummate the sale of bonds or otherwise effectuate
the financing of the scheduled projects.

The State Public Works Board shall not be deemed a
lead or responsible agency for purposes of the
California Environmental Quality Act (Division 13
(commencing with Section 21000) of the Public
Resources Code) for any activities under the State
Building Construction Act of 1955 (Part 10b
(commencing with Section 15800) of Division 3 of
Title 2 of the Government Code). This provision does
not exempt the Y& Hastings College of the Law from
the requirements of the California Environmental
Quiality Act. This section is intended to be declarative
of existing law.

Hastings College of the Law is authorized to
supplement funds appropriated for the Academic
Building Replacement project with legally available
non-state institutional funds and private qgifts, grants
and donations.

The project identified in Schedule 1 may utilize the
Design-Build procurement method.

Notwithstanding any other provision of law, the funds
appropriated in this item shall be available for
encumbrance until June 30, 2018.

MAY 01 2015
Attachment 1
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Attachment 1

7. Before proceeding to the Design-Build phase of the
project identified in Schedule 1, Hastings College of the
Law shall provide the Joint Leqgislative Budget
Committee with an update on the project, which shall
provide detail on project cost. scope and schedule.

The Design-Build phase may start no sooner than 30
days after this update has been provided to the Joint
Legislative Budget Committee.
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Honorable Mark Leno, Chair
Senate Budget and Fiscal Review Committee

Attention: Mr. Mark |bele, Staff Director (2)

Honorable Shirley Weber, Chair
Assembly Budget Committee

Attention: Mr. Christian Griffith, Chief Consul-tant (2)
Addition of Budget Bill Item 6610-491, Capital Outlay, California State University

It is requested that Item 6610-491 be added to réappropriate the following projects and phases
from the 2012 and 2013 Budget Acts:

e California State University (CSU) Pomona—Administration Building Replacement
Facility—Working Drawings and Construction: The preliminary plan phase for this
project has been delayed due to the need to resolve various design issues related to the
relocation of the facility from the site originally identified in the campus master plan. It is
anticipated that preliminary plans will be presented to the State Public Works Board for
approval on June 15, 2015. A reappropriation is requested for extension of the
encumbrance period to June 30, 2018, to proceed to the working drawings and
construction phases.

e CSU Los Angeles—Administration Building Seismic Upgrade—Working Drawings and
Construction: This project has been delayed in completing the preliminary plan phase,
as the CSU seismic review board has required an extensive seismic analysis to
determine an appropriate and code compliant solution for seismic strengthening. A
reappropriation is requested for extension of the encumbrance period to June 30, 2018,
to proceed to working drawings and construction.

The effect of my requested action is reflected on the attachment.

If you have any questions or need additional information regarding this matter, please call
Sally Lukenbill, Principal Program Budget Analyst, at (916) 445-9694.

MICHAEL COHEN
Director

By:

/s/ Keely M. Bosler

KEELY M. BOSLER
Chief Deputy Director

Attachment

cc. On following page
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cc: Honorable Ricardo Lara, Chair, Senate Appropriations Committee
Attention: Mr. Mark McKenzie, Staff Director
Honorable Jim Nielsen, Vice Chair, Senate Budget and Fiscal Review Committee
Attention: Mr. Seren Taylor, Staff Director
Honorable Jimmy Gomez, Chair, Assembly Appropriations Committee
Attention: Mr. Pedro R. Reyes, Chief Consultant
Honorable Melissa Melendez, Vice Chair, Assembly Budget Committee
Attention: Mr. Eric Swanson, Staff Director
Honorable Marty Block, Chair, Senate Budget and Fiscal Review Subcommittee No. 1
Honorable Kevin McCarty, Chair, Assembly Budget Subcommittee No. 2
Mr. Mac Taylor, Legislative Analyst (4)
Mr. Craig Cornett, Senate President pro Tempore's Office (2)
Mr. Christopher W. Woods, Assembly Speaker's Office (2)
Mr. Jim Richardson, Policy and Fiscal Director, Assembly Republican Leader’s Office
Mr. Ryan Storm, Assistant Vice Chancellor for Budgets, California State University
Ms. Elvyra San Juan, Assistant Vice Chancellor, California State University
Mr. Steve Relyea, Assistant Vice Chancellor and Chief Financial Officer, California State University



NEW ITEM

MAY 01 2015

6610-491—Reappropriation, California State University. The balances of the

appropriations provided in the following citations are reappropriated for
the purposes and subject to limitations, unless otherwise specified,
provided for in the appropriations, and be available until June 30, 2018:
0668—Public Buildings Construction Fund Subaccount
(1) ltem 6610-301-0668, Budget Act of 2013, (Chs. 20 and 354,
Stats. 2013), as reappropriated by Item 6610-491, Budget Act of 2014
(Ch. 25, Stats. 2014)
(1) 06.98.100-Pomona: Administration Replacement Facility—
Working drawings and construction
6048—2006 University Capital Outlay Bond Fund
(1) Item 6610-301-6048, Budget Act of 2012, (Chs. 21 and 29,
Stats. 2012) as partially reverted by Item 6610-495, Budget Act
of 2013 (Chs. 20 and 354, Stats. 2013)
(4) 06.73.099-Los Angeles: Seismic Upgrade, Administration—
Working drawings and construction
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Honorable Mark Leno, Chair
Senate Budget and Fiscal Review Committee

Attention: Mr. Mark Ibele, Staff Director (2)

Honorable Shirley Weber, Chair
Assembly Budget Committee

Attention: Mr. Christian Griffith, Chief Consultant (2)
Eliminate Budget Bill Item 7502-301-9730, Capital Outlay, Department of Technology

It is requested that Item 7502-301-9730 be eliminated. The 2015-16 Governor’s Budget
proposed $206,000 for the preliminary plans phase of a project that would install a new cooling
tower and a chiller at the Gold Camp Data Center. The need for this project was based on
historical power consumption and cooling system utilization data. However, the Department of
Technology recently performed a refresh of older equipment with more energy efficient units
and this has resulted in decreased cooling needs in recent months. Based on the most recent
cooling system utilization data, the Department of Technology has determined that it is not
necessary to begin the proposed project in the 2015-16 fiscal year and has requested to
withdraw this project from consideration.

The effect of my requested action is reflected on the attachment.

If you have any questions or need additional information regarding this matter, please call
Stephen Benson, Principal Program Budget Analyst, at (916) 445-9694.

MICHAEL COHEN
Director

By:

/s Keely M. Bosler

KEELY M. BOSLER
Chief Deputy Director

Attachment

cc: On following page
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cc: Honorable Ricardo Lara, Chair, Senate Appropriations Committee
Attention: Mr. Mark McKenzie, Staff Director
Honorable Jim Nielsen, Vice Chair, Senate Budget and Fiscal Review Committee
Attention: Mr. Seren Taylor, Staff Director
Honorable Jimmy Gomez, Chair, Assembly Appropriations Committee
Attention: Mr. Pedro R. Reyes, Chief Consultant
Honorable Melissa Melendez, Vice Chair, Assembly Budget Committee
Attention: Mr. Eric Swanson, Staff Director
Honorable Richard Roth, Chair, Senate Budget and Fiscal Review Subcommittee No. 4
Honorable Adrin Nazarian, Chair, Assembly Budget Subcommittee No. 4
Mr. Mac Taylor, Legislative Analyst (4)
Mr. Craig Cornett, Senate President pro Tempore's Office (2)
Mr. Christopher W. Woods, Assembly Speaker's Office (2)
Mr. Jim Richardson, Policy and Fiscal Director, Assembly Republican Leader's Office
Ms. Melissa Matsuura, Deputy Director, Administration Division, Department of Technology
Mr. Robert llla, Chief, Budget Operations Branch, Administration Division, Department of
Technology
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Honorable Mark Leno, Chair
Senate Budget and Fiscal Review Committee

Attention: Mr. Mark Ibele, Staff Director (2)

Honorable Shirley Weber, Chair
Assembly Budget Committee

Attention: Mr. Christian Griffith, Chief Consultant (2)

Amendment to Budget Bill Item 8570-491, Capital Outlay, Department of Food and
Agriculture

It is requested that Item 8570-491 be amended (Attachment 1) to add provisional language
needed to support the use of lease revenue bond financing for the Yermo Agriculture Inspection
Station relocation project. The proposed language clarifies the Department of Transportation’s

authorization and responsibilities in regards to delivering the project on behalf of the Department
of Feod and Agriculture.

The effect of my requested action is reflected on the attachment.

If you have any questions or need additional information regarding this matter, please call
Stephen Benson, Principal Program Budget Analyst, at (916) 445-9694.

MICHAEL COHEN
Director

By:

/s/ Keely M. Bosler

KEELY M. BOSLER
Chief Deputy Director

Attachment

cc: On following page
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cc: Honorable Ricardo Lara, Chair, Senate Appropriations Committee
Attention: Mr. Mark McKenzie, Staff Director
Honorable Jim Nielsen, Vice Chair, Senate Budget and Fiscal Review Committee
Attention: Mr. Seren Taylor, Staff Director
Honorable Jimmy Gomez, Chair, Assembly Appropriations Committee
Attention: Mr. Pedro R. Reyes, Chief Consultant
Honorable Melissa Melendez, Vice Chair, Assembly Budget Committee
Attention: Mr. Eric Swanson, Staff Director
Honorable Lois Wolk, Chair, Senate Budget and Fiscal Review Subcommittee No. 2
Honorable Richard Bloom, Chair, Assembly Budget Subcommittee No. 3
Mr. Mac Taylor, Legislative Analyst (4)
Mr. Craig Cornett, Senate President pro Tempore's Office (2)
Mr. Christopher W. Woods, Assembly Speaker's Office (2)
Mr. Jim Richardson, Policy and Fiscal Director, Assembly Republican Leader’s Office
Mr. Jim Houston, Undersecretary, Department of Food and Agriculture
Ms. Kari Morrow, Director, Administrative Services, Department of Food and Agriculture
Ms. Mandy Heitz, Budget Officer, Department of Food and Agriculture



Attachment 1

“8570-491—Reappropriation, Department of Food and Agriculture.
The balances of the appropriations provided in the following
citations are reappropriated for the purposes provided for in
those appropriations:
0660—Public Buildings Construction Fund
(1) Item 8570-301-0660, Budget Act of 2009 (Ch. 1, 2009-10

3rd Ex. Sess., as revised by Ch. 1, 2009-10 4th Ex.
Sess.), as reappropriated by Item 8570-491 Budget Act of
2010 (Ch. 712, Stats. 2010), Budget Act of 2011 (Ch. 33,
Stats. 2011), Budget Act of 2012 (Chs. 21 and 29, Stats.
2012), Budget Act of 2013 (Chs. 20 and 354, Stats. 2013),
and Budget Act of 2014 (Ch. 25, Stats. 2014)
(1) 90.18.100-Relocation: Yermo Agriculture Inspection
Station—Working drawings and construction

Provisions;

il

Notwithstanding any other provision of law, the funds
appropriated in this item shall be available for
encumbrance until June 30, 2018.

The Department of Transportation is authorized to manage

and deliver this project on behalf of the Department of
Food and Agriculture and to execute any and all contracts,
agreements, leases, or other documents necessary o
complete the design and construction of the project.
Provided, however, the project is subject to State Public
Works Board oversight pursuant to Government Code

section 13332.11."
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