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EXECUTIVE SUMMARY

In accordance with the Department of Finance’s (Finance) bond oversight responsibilities, we
have audited the California Department of Public Health’s (Department) funding under the Safe
Drinking Water, Clean Water, Watershed Protection, and Flood Protection Act (Proposition 13),
and the Water Security, Clean Drinking Water, Coastal and Beach Protection Act of 2002
(Proposition 50) as of June 30, 2008.

The objectives of this audit were to determine whether bond funds are awarded and expended
in compliance with applicable legal requirements and established criteria, and to determine if the
Department has adequate monitoring processes in place.

The Department awarded and expended bond funds in compliance with applicable legal
requirements. However, we noted the following areas for improvement.

o The Department has experienced delays in awarding proposition 50 projects. In 2002,
the Department was allocated $395 million in Proposition 50 funding. As of
June 30, 2008, the Department had awarded 19 projects totaling $46.5 million and
representing $16.8 million in total expenditures to date. As of January 2009, no projects
had been completed. According to the Department, several factors contributed to the
delay, including program development, staffing resources, and a lengthy awarding
process. The Department is reviewing its awarding process to reduce the timelines
while ensuring compliance with the bond act requirements.

e Project monitoring procedures are not clearly established and inconsistent among the
Departments district offices. The Department relies on its 22 district offices throughout
the state for monitoring the Proposition 50 projects. The district offices visited during the
audit had varying degrees of project monitoring and site visiting policies and procedures
in place. The Department is developing a project monitoring course, but it had not been
provided as of the date of the audit fieldwork. We recommend the Department continue
its plans to develop and provide appropriate training and guidance over grant
management and monitoring to ensure projects stay within established scope and cost.

o Fiscal internal controls need improvement to ensure accounting records appropriately
reflect program activities and financial records are accurately reported. As of
June 30, 2008, local assistance encumbrances were overstated by $683,560 on
financial reports submitted to the Department of Parks and Recreation (Parks). Parks
uses the Department's financial reports to track expenditure and encumbrance balances
and provide periodic reports to the Legislature.

The Department’s fiscal and administrative controls over bond funds would be strengthened if it
develops a plan to address the observations and recommendations noted in this report.




BACKGROUND, SCOPE, AND M ETHODOLOGY

BACKGROUND

In March 2000 and November of 2002, California voters passed two bond measures totaling
$5.41 billion. The Safe Drinking Water, Clean Water, Watershed Protection, and Flood
Protection Act (Proposition 13) was passed on the March 2000 ballot. The Water Security,
Clean Drinking Water, Coastal and Beach Protection Act of 2002 (Proposition 50) was passed
on the November 2002 ballot. These propositions authorized the sale of bonds to finance a
variety of water programs.

Administered by a number of state departments, agencies, boards, and conservancies, the
proceeds from these bonds support a broad range of programs that protect, preserve, and
improve California’s water quality and resources. Bond proceeds are expended directly by the
administering departments on various capital outlay projects, and are also disbursed to federal,
state, local, and nonprofit entities in the form of grants, contracts, and loans.

California Department of Public Health

The California Department of Public Health (Department) was established on July 1, 2007. The
Legislature enacted Chapter 241, Statutes of 2006 (SB 162), transferring specific programs and
public health responsibilities formerly entrusted to the California Department of Health Services
to the newly established Department. The mission of the Department is to protect and improve
the health of all Californians. To fulfill its mission, the Department administers a broad range of
population-based public and environmental programs. These programs focus on promoting

good health and safe environments and ensuring critical public health and emergency services.

The Department's Division of Drinking Water and Environmental Management (DDWEM) was
allocated $555 million in bond proceeds to provide funding opportunities for water system
improvements within the Division's Drinking Water Program. The DDWEM is responsible for
promoting the maintenance of physical, chemical, and biological environments that contribute
positively to health, prevent illness, and assure protection of the public. The four major
components of DDWEM are: Drinking Water Program, Environmental Management Branch,
Sanitation and Radiation Laboratory, and Environmental Laboratory Accreditation Program.

The Department's Drinking Water Program is responsible for the enforcement of the federal and
California Safe Drinking Water Acts and the regulatory oversight of 7,500 public water systems
to assure the delivery of safe drinking water to all Californians. The Drinking Water Program
staff perform inspections, issue operating permits, review plans and specifications for new
facilities, take enforcement actions for non-compliance with laws and regulations, review water
guality monitoring results, and support and promote water system security. In addition, the
Drinking Water Program is involved in funding infrastructure improvements, conducting source
water assessments, evaluating projects utilizing recycled treated wastewater, and promoting
and assisting public water systems in drought preparation and water conservation. The bond
funds are used for these infrastructure improvements.




Bond Funded Programs

To promote its broad range of water quality and safety programs, the Department administers
Propositions 13 and 50 bond funds. Bond funds are issued in the form of loans and grants to
public water systems to fund a variety of programs ranging from water security, infrastructure,
deficiency improvements, and reduction of Southern California’s dependency on Colorado River
water. The Department was allocated a total of $555 million from Propositions 13 and 50 and as
of June 30, 2008, expenditures were $67 million and $16.8 million for Proposition 13 and 50,
respectively.

Figure 1 California Department Public Health Bond Funds

Division of Drinking Water
and Environmental Management

$555 Million

Proposition 13
$70 Million
Proposition 50
$90 Million

Proposition 50
$395 Million *

Safe Drinking Water State
Revolving Fund
$160 Million

Infrastructure
$70 Million

Southern California
Projects
$260 Million

Water Security Grants
$50 Million

* State Operations allocation for Proposition 50 is $15 Million

Proposition 13
The Safe Drinking Water State Revolving Fund (SDWSRF) program is a federal loan program

that provides funding to water systems for infrastructure improvements to meet safe drinking
water standards. Proposition 13 provides funds to meet the Department's 20 percent federal
loan program match requirement.

Proposition 50

Proposition 50 charged the Department with responsibility for funding projects to improve water
security which will aid in protecting state, local, and regional water systems from terrorist attack
and deliberate acts of destruction or degradation. Additionally, funds are to be used for loans
and grants for infrastructure improvements to meet safe drinking water standards including the
SDWSRF program. The funding for infrastructure includes contaminant removal and treatment,
source protection, and monitoring facilities and equipment. Further, the bond act charges the
Department with using funds to assist water systems in an effort to reduce Colorado River water
use to 4.4 million acre-feet per year. For projects and amounts defined in the bond act, see
Appendix A.




SCOPE

The audit was conducted to determine whether bond funds were awarded and expended in
compliance with applicable legal requirements and established criteria, and to determine if the
Department has adequate project monitoring processes in place.

The audit did not include an assessment of the bond authorization, issuance, and sale
processes, or an examination of the efficiency or effectiveness of program operations.

METHODOLOGY

To gain an understanding of key legal provisions and established criteria, we reviewed the
Department’s enabling legislation, strategic plan, program guidelines, and applicable bond acts.
We interviewed executive management and key program staff to gain an understanding of the
established program policies and procedures for the various bond funded programs.

To assess whether the Department awarded and expended bond funds in accordance with the
identified legal requirements and established criteria, we tested a sample of projects to ensure
the applicable laws and established criteria were followed. The project samples were selected
from the three Proposition 50 programs: the Southern California Program with $260 million
allocation, the Infrastructure Program with $70 million allocation, and the Water Security
Program with $50 million allocation. Because the Proposition 13 program was separately
audited and reported, the present audit focused primarily on the Proposition 50 funds.

Using the selected projects above, we reviewed expenditures to ensure they were recorded and
reported accurately in the Department’s accounting system and financial statements. In
addition, we tested a sample of the Department’s administrative expenses charged to bond
funds to determine the reasonableness and compliance with applicable bond acts.

To determine whether the Department had adequate project monitoring processes, we
interviewed the Department's management and key program staff to gain an understanding of
the Department’s project management policies and procedures. Specifically, we reviewed the
Department's progress monitoring, expenditure review and reimbursement process, and project
close-outs. Using the same sample, the projects were tested to determine if they were
adequately monitored to ensure the projects stayed within cost and scope.

Recommendations were developed based on our review of documentation made available to us
and interviews with the Department’s management and staff directly responsible for
administering bond funds. The audit was conducted during the period September 2008 through
December 2008.

Except as discussed below, this audit was conducted in accordance with Government Auditing
Standards, issued by the Comptroller General of the United States.

In connection with this audit, there are certain disclosures required by Government Auditing
Standards. The Department of Finance is not independent of the Department, as both are part
of the State of California’s Executive Branch. As required by various statutes within the
California Government Code, the Department of Finance performs certain management and
accounting functions. These activities impair independence. However, sufficient safeguards
exist for readers of this report to rely on the information contained herein.




AUDIT RESULTS

The California Department of Public Health (Department) established its Safe Drinking Water
and Water Security Programs in 2002 and has been awarding projects to public and private
water systems consistent with the Proposition 50 requirements. This process has been arduous
since the Department established new program procedures to execute projects funded with
Proposition 50. The bond act requires the Department to develop project solicitation and
evaluation guidelines. In doing so, the Department is required to receive public comments on
the scope, procedures, and content of the project guidelines. The Department is striving to
ensure compliance with the bond act requirements; however, the following observations identify
areas for improvement.

Observation 1: Department Has Experienced Delays in Awarding Proposition 50 Projects

In 2002 the Department was allocated a total of $485 million in Proposition 50 funding for the
Safe Drinking Water and Water Security Programs; however, by June 2008 only 19 projects had
executed grant agreements with expenditures totaling $16.8 million. As of January 2009, no
projects had been completed. For a list of projects and allocation amounts as specified in the
bond act, see Appendix B. According to the Department, several factors contributed to the
delay, including program development, staffing resources, and a lengthy awarding process.

The Department spent approximately two years developing program guidelines and criteria for
the new programs, which included extensive public comments and stakeholder input, see
Appendix A. Additionally, the Department claims adequate staffing resources were delayed due
to a hiring freeze preventing the approval of new positions. Lastly, the lengthy awarding
process can take as long as four years with an additional three years for project construction.
The Department is reviewing its awarding process to minimize the timelines while ensuring
compliance with the bond act requirements.

Section 79502 of the Water Code requires projects funded by Proposition 50 be administered
and executed in the most expeditious manner possible. Although the Department is striving to
ensure the awarding process selects the best projects, it needs to consider how to expedite the
process. Reducing the amount of time it takes to execute agreements would help to supply
much needed water-facility projects in a timelier manner, as required by the bond act.

Recommendation

The Department should continue its efforts to reduce the awarding process timeline.




Observation 2: Project Monitoring Needs Improvement

The Department relies on 22 district offices throughout the state to monitor the Proposition 50
projects; however, the project monitoring policies and procedures are not well established nor
consistently applied. For a map of the district offices, see Appendix C. Based on a review of
monitoring processes at the Riverside and San Francisco District Offices, the following issues
were noted:

Policies and procedures have not been developed and adequate training has not been
provided. Although the districts were directed to use the Proposition 13—Safe Drinking Water
State Revolving Fund Program manual as a reference, district offices are not consistency
following the policies while administering the Proposition 50 projects. The district offices do not
have a clear understanding of headquarters project monitoring expectations and therefore, have
developed their own practices.

Specifically, district engineers are not comparing the project plans and specifications to the
expenditure invoices, documenting site visits, or following the contingency and change order
policies. The Riverside District Office established an informal monitoring process and was able
to provide limited examples of informal site visit documentation and claim reimbursement
reviews. The San Francisco District Office relied heavily on the grantee to manage the projects
and was not able to provide any documentation. Although headquarters provided two training
classes on the awarding cycle, further training and guidance over grant management and
monitoring is needed to ensure projects stay within established scope and cost. According to
the Department, project monitoring training is planned, but had not been provided as of the date
of the audit fieldwork.

Adequate monitoring ensures projects stay within scope and cost and intended outcomes are
achieved. Section 20050 of the State Administrative Manual indicates departments are
accountable for activities carried out in their agencies and should regulate and guide operations
with documentation through narratives and desk procedures. The ultimate responsibility for
good internal controls rests with management.

The Department has a significant portion of the Proposition 50 allocation remaining that it plans
to award in the near future. Thus, the development of project monitoring procedures will be
critical as projects commence and near completion.

Recommendations:

e Develop a policy and procedure manual for Proposition 50 Programs, which includes
project monitoring guidance. Provide periodic training to appropriate staff, including
district offices.

OBSERVATION 3: Internal Controls Over Financial Reporting Need Improvement

The Department's internal accounting controls need improvement to ensure fiscal records
properly reflect program activities and financial reports are accurate. Specifically, an issue was
identified for the reported encumbrance amounts and the Department’s procedures thereon.

¢ As of June 30, 2008, local assistance encumbrances were overstated by $683,560 on
the Expenditures and Encumbrances Report submitted to the Department of Parks and
Recreation (Parks). Parks uses this information to track expenditure and encumbrance
balances and reports the bond balances to the Legislature. Additionally, two project
encumbrances were classified as support cost instead of local assistance.




Section 13403 of the Government Code, states the elements of a satisfactory system of internal
accounting and administrative control shall include, but are not limited to, a system of
authorization and recordkeeping procedures adequate to provide effective accounting control
over assets, liabilities, revenues, and expenditures; and an effective system of internal review.

Recommendations

Ensure encumbrances are properly recorded and reported.




APPENDIX A

Summary of Proposition 50 Bond-Funded Programs for Chapters 3 and 4

Proposition 50
California Department
of Public Health
$485 million*

Y

Water Security
Ch. 3, Section 79520
$50 million

Y

Safe Drinking Water
Ch. 4, Section 79530

$435 million *

A

A

Y

Infrastructure Grants
79530(a)(1)-(5)
$70 million

Safe Drinking Water
State Revolving Fund
79530(a)(6)
$90 million

Southern California
Projects
79530(b)

$260 million

A

A

A

Small Community
Water Systems
79530(a)(1)
$14 million

Contaminant
Treatment and
Removal
79530(a)(2)
$14 million

Community Water
System Monitoring
Facilities
79530(a)(3)
$14 million

Drinking Water
Source Protection
79530(a)(4)
$14 million

* Administrative Costs , 79530(a) $15 million

Disinfection
Byproduct Treatment
Facilities
79530(a)(5)
$14 million

Water Code Section 79520 (Chapter 3 - Water Security) and Water Code Section 79530 (Chapter 4 - Safe Drinking Water)




APPENDIX B

Proposition 50 Bond-Funded Projects as of June 30, 2008

Project Name Project Number Chapter Fan:tleng Encumbrances Expenditures

1 East Bay MUD (001) P50-0110005-001 3 05/01/06 $ 2,550,000 $ 0
2 SLO (003) P50-4010025-003 4A.5 05/10/06 $ 320,435 $ 320,435
3 Willow Creek (004), DC P50-1210015-004 4A.4 10/11/06 $ 2,000,000 $ 2,000,000
4 Valhalla (026), DC P50-5710008-026 4A.1 12/05/06 $ 1,043,932 $ 770,154
5 CCWD - Security (002) P50-0710003-002 3 12/22/06 $ 3,266,002 $ 2,620,177
6 | L.A.Co - Dist 40 (005), DC P50-1910005-005 4A.5 01/04/07 $ 231,100 $ 0
7 Paradise ME (013) P50-3600399-013 4A.1 01/15/07 $ 378,042 $ 0
8 Yreka (033), DC P50-4710011-033 4A.3 01/24/07 $ 19,750 $ 16,627
9 Eastern MWD (010) P50-3310009-010 4B 05/31/07 $12,123,014 $ 7,281,477
10 Nice (028), DC P50-1710008-028 4A.3 08/01/07 $ 65,667 $ 38,882
11 Westport (017), DC P50-2300730-017 4A.3 09/15/07 $ 50,000 $ 0
12 Antelope Valley (027) P50-1510053-027 4A.5 10/18/07 $ 1,360,504 $ 0
13 | Elsinore Valley MWD (035) P50-3310012-035 4B 10/18/07 $ 6,732,293 $ 3,778,917
14 ASC Treatment Group P50-1503509-022 4A.1 10/25/07 $ 319,279 $ 0
15 TUD (008), DC P50-5510001-008 3 12/20/07 $ 348,869 $ 0
16 TUD (018), DC P50-5510001-018 3 12/20/07 $ 219,107 $ 0
17 City of Riverside (014) P50-3310031-014 4B 04/15/08 $12,838,847 $ 0
18 San Joaquin (009) P50-3910024-009 3 05/06/08 $ 2,589,000 $ 0
19 | L.A. Co. - Val Verde (038) P50-1910185-038 4A.5 06/11/08 $ 63,685 $ 0
Totals $46,519,526 $ 16,826,669




APPENDIX C

State of California
040 DEPARTMENT OF PUBLIC HEALTH

|
o) CBPH DRINKING WATER PROGRAM DISTRICT OFFICES

Headquarters Office - (916) 449-5600

1616 Capitol Avenue
Mark B Hortan, MD,MSPH PO Box 997377, MS 7400 Amold Schwarzenegger

Oirector Sacramento CA 95899-7377
Tie o Northern Califernia FOB
Carl Lischeske (Sacramento)
Region | - Kim Wilhelm (Sacramenta)

District 01 - Klamath

i District 02 - Lassen - : i
Tony Wiedemann Nip cha‘el N arnar l:l Region Il - Catherine Ma (Richmond)
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(530) 224-4800
D Region IV - Kurt Souza (Carpinteria)
District 21 - Valley ! Region V - Heather Collins {San Bernardino)

Richard Hinrichs
415 Knollcrest Drive Districy 09 = SAcramania

Suite 110 Dave Lancaster

Redding CA 96002 1616 Capital Ave

[530) 224-4800 PO Box 997377, M5 7407
Sacramento CA 95889-7377
(516) 445-5600

District 10 - Stockton x
Joseph Spano District 11 - Merced  poppier 12 - Visalia

31E.Channel Street  Carl Carlucci Tricia Wathen

District 03 - Mendocino
Bruce Burton

50 D Street, Suite 200

Santa Rosa CA 95404 i b
(707) 576:2145 —~y ) MendO5C
District 18 - Sonoma

Janice Oakley

50 D Streel, Suite 200
Santa Rosa CA 95404

(707) 576-2145 Room 270 gﬁ_sm“’f‘: Bullard Ave 565 wast Bullard Ave
Stockton CA 95202 % ?: !\ oa70q |, Suite 101
District 04 - San Francisco ] (209) 946-7696 :ss;?zﬂ-za:n Fresno CA 93704

(559) 447-3300

Betty Graham
B50 Marina Bay Parkway

Bldg. P, Second Floor m
Richmond, CA 94804-6403 ————?

District 19 - Tehachapi

Jesse Dhaliwal
(510) 620-3474 SanT N 1200 Discovery Dr, Suite 100
District 17 - Santa Clara Francisco Bakersfield CA 93309

(661) 335-7315

Eric Lacy m
850 Marina Bay Parkway —— — | Y DO District 13 - San Bernardino
Bldg. P, Second Floor ‘ Clara Sean McCarthy
Richmond, CA 94804-6403 464 W.4th Street, Room 437
(510) 620-3474 _*’ San Bernardino CA 92401
"ol (909) 383-4328
District 05 - Monterey
Jan Sweigert
1 Lower Ragsdale D:.__‘_____..-v
Bldg.1, Suite 120
Monterey CA 93940
{831) 655-6939
District 06 - Santa Barbara
Vacant
1180 Eugenia Place, Suite 200
Carpinteria CA 93013 -_““-—--._
(805} 566-1326
District 07 - Hollywood 5
Paul Williams -
1449'W.Temple Street, Ro;_lr_njﬂl________._'
Los Angeles CA 90026
(213) 580-5723
District 22 - Angeles District 15 - Metropolitan
Shu-Fang Peng Orr Jeff O'Keefe
1449 W.Temple Street, Room 202 1449 W.Temple Street, Reom 202
Los Angeles CA 90026 Los Angeles CA 90026
(213) 580-5723 (213) 5B0-5723 District 0B - Santa Ana  District 14 - San Diego  District 20 - Riverside
Oliver Pacifico Sean Sterchi Steve Williams.
District 16 - Central 605 West Santa Ana Blvd 1350 Front Street 1350 Front Street, Room 2050
Stefan Cajina Building #28, Room 325 Room 2050 San Diego CA 92101
1449 W.Temple Street, Room 202 Santa Ana CA 92701 San Diego CA 92101 (619} 525-4159
. Los Angeles CA 90026 {714) 558-4410 (619) 525-4159
St (213) 580-5723
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redundant components were eliminated. The format for field staff technical reviews was
simplified. The streamlining and efficiencies have continued as the Department has
initiated Proposition 84 funding and the recent American Recovery and Reinvestment
Act (ARRA) funding. The Department has demonstrated that we can swiftly issue
funding agreements if projects are “ready to proceed” to construction. In just two and
one-half months, the Department has issued over $110 million in 38 ARRA funding

agreements.

When the SRF program was started, the program was decentralized and most positions
were placed in field offices (rather than the Sacramento headquarters offices), while
financial reviews, preparation of funding agreements, and claim reviews were
contracted to the Department of Water Resources (DWR). This was continued at the
initiation of Proposition 50. It became apparent that this decentralization was

contributing to the slow pace of moving projects to funding agreements. Subsequently,
ition 50 were allocated to headquarters, allowing

additional funding positions for Proposi
centralized review and greater support to field staff. For Proposition 84 and ARRA, the
majority of positions have been allocated to headquarters, and the financial elements of

these funding programs are now done in-house.

Recent restructuring of the funding programs branch has created greater coordination,
uniform procedures and moving more quickly to funding agreements. All of the
administrative staff are now in one section, the engineering staff has been expanded
and are now in a separate section, and the scientific staff are in a third section. This
allows each section to focus on their respective funding assignments, and reduces
delays in awards of funding agreements. Headquarters staff are able to provide greater
assistance to small water systems to assist them in completing all necessary

documents for funding.

The biggest obstacle for Proposition 50 funding at this time is the bond freeze. The
Department was notified in December 2008 that bonds were frozen until further notice.
Since then, some Proposition 50 funds have been made available to the Department.
These funds have been used to process outstanding claims. Despite the bond freeze,
the Department has a total of $92 million in funding agreements with water systems and
of that total has disbursed over $52 million. As further bond funds become available,

the Department will process claims in order of priority.

Since January 2009, at least four projects have been completed and fully funded.

Observation 2: Project Monitoring Needs Improvement

Recommendations

ocedure manual for Proposition 50 Programs, which includes

Develop a policy and pr
nce. Provide periodic training to appropriate staff, including

project monitoring guida
district offices.
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Department Response

The Department acknowledges that project monitoring procedures are not consistently
followed in all field offices. The Department has developed the State Revolving Fund
Procedure Manual (SRF Manual) for staff to use, and the procedures in the manual
apply to all funding programs. Attached to this response is Section VIII of the SRF
Manual, which describes project monitoring procedures. The SRF Manual also includes
detailed guidance for inspecting construction projects. To make it more clear to all staff,
the Department will revise and retitle the SRF Manual to apply to all funding programs

administered by the Department.

While the SRF Manual is useful, the Department has found that field staff have difficulty
keeping track of the requirements of each of the Department’s funding programs. As a
result, in order to ensure more consistent and uniform monitoring of funding projects,
the Department has established Funding Program Regional Coordinator positions, one
in each of the five field regions. The regional coordinators will work exclusively on
funding programs and will act as liaisons between the field offices and funding program
headquarters staff. The regional coordinators will attend all funding policy committee
meetings and will be given additional training by headquarters staff. Two of the regional
coordinator positions have been filled, and offers have been made to fill the remaining

three.

In addition, the Department has scheduled a four-hour webcast training for the Regional
Coordinators and staff in all field offices on November 19, 2009, to review project
monitoring procedures, record keeping, and evaluation of claims. The Department also
made training available to field and headquarters staff on “Preventing Fraud, Waste,
and Abuse” put on by the U.S. Environmental Protection Agency Office of the Inspector
General. This training was held because of the ARRA program, but was useful and

applies to all funding programs.

Observation 3: Internal Controls Over Financial Reporting Need Improvement

Recommendation:

Record encumbrances in Fund 6031 to accurately reflect Proposition 50 obligations

Department Response:

The CDPH concurs with the observation that as of June 30, 2008, local assistance
encumbrances were overstated by $683,560 on the Expenditure and Encumbrance
Report submitted to the Department of Parks and Recreation. During our first year as a
department, invoices were processed without consistently posting to our contract
ledgers or reconciling our contract ledgers to expedite the payments to vendors due to
the large volume of late invoices. CDPH now has a Senior Accounting Officer,

15



Specialist dedicated to processing all Proposition 50 invoices, encumbrances, and
reconciling Accounting’s contract ledgers to CALSTARs and program records.

The CDPH disagrees with the observation that when the CALSTARSs Clearing Account
is used to encumber funds, financial reports reflect an understaternent of commitments
for Fund 6031 and an overstatement of commitments for the General Fund. While it is
correct that the document file reports will show encumbrances under both the general

fund, the financial reports shows expenditures and encumbrances to the ultimate fund

6031 after the month-end and year-end CALSTARS processes are complete.
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EVALUATION OF RESPONSE

The California Department of Public Health's (Department) response to the draft audit report has
been reviewed and incorporated into the final report. The attachment referenced in the
response has been omitted in the interest of brevity. We acknowledge the Department's
willingness to implement the recommendations made and its commitment to effectively manage
the bond funds.

The Department concurs with all findings except for part of Observation 3 which addresses use
of the General Fund Clearing Account. The finding stated that the General Fund Clearing
Account was used despite the Program's instructions to process payments directly from
Proposition 50, Fund 6031, and this contributed to inaccurate reporting of encumbrance
balances for Fund 6031.

In its response, the Department claims that use of the Clearing Account wouldn't have an
impact on the Fund 6031 encumbrances balance because after the month-end and year-end
CALSTARS process is complete, the financial reports would show the expenditures and
encumbrances in the ultimate fund—Fund 6031—and not in the General Fund.

The Department is correct and we have adjusted our report to remove the statement related to
use of the General Fund Clearing Account.
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